
JOB SCHEDULE

PROJECT TITLE Burner Work, Unit 2 1991 Outaqe

PROJECTED IN SERVICE DATE 11/20/91 PROJECT ENG. Cecil James EXT. 6438

Month and Year: October/November 1991

SUPERV. INITIALS JHN

ACTIVITY, Week of:
COMPONENT
OR PHASE Day

Start of Outage
Thru
Boiler Clearance Hung

Platform and Scaffold
Assembly (B.A. and
~uprht) ~%~k~%

Burner Elbow and
Diffuser Removal

Replace Deformed
Nozzles

NDE on Night Shift,
IPSC Boiler Work Day
Shift

Install Stabilizers

Complete IPSC Boiler
Work, Close Doors,
Remove Platform

Modify Boiler Clearance
and Perform Burner
Air Balance/Shrouding

Re-install Diffusers
and Elbows

Oct. 21~ Oct. 28 Nov. 4 Nov. II Nov. 18


